
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 04/24/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14285-12-000-0

Estimate Summary By Project

Estimate Number: 0010

01/10/2014

Contract Location: Time Allowed:

COCHRAN MILL RD (CR 1392)

 

Contractor:

HITSON CONSTRUCTION, INC. Date Let:

25 OXFORD WEST CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

OXFORD GA 30054-2265 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

MERCHANTS BONDING COMPANY

03/16/2012

03/30/2012

06/01/2012

06/11/2012

07/17/2012

04/30/2013

00/00/0000

324 Days

04/30/2013Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 100.00

324 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$980,509.55

$930,880.30

$2,164.80

99.78%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

771275-.01000 $980,509.55 $930,880.30 $2,164.80 99.78% $11,339.97

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 04/24/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14285-12-000-0

Estimate Summary By Project

Estimate Number: 0010

01/10/2014

Project Number: 771275-.01000 COCHRAN MILL RD (CR 1392) - 0.369 MI CULVERT CNST

 

BRZLB-0121-00(022)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $782,675.81 $773,603.83 $9,071.98

Non-Participating $195,668.94 $193,400.95 $2,267.99

Total Earnings $978,344.75 $967,004.78 $11,339.97

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $978,344.75 $967,004.78 $11,339.97

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $978,344.75 $967,004.78

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $11,339.97

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 04/24/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14285-12-000-0

Estimate Summary By Project

Estimate Number: 0010

01/10/2014

Project Number 771275-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0145 163-0232     TEMPORARY GRASSING AC  2.000 .000

 500.000 1.977

 

 

1.977 $988.50 $988.50

0160 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  330.000 186.000

 33.000 85.500

 

 

271.500 $2,821.50 $8,959.50

0170 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  930.000 1,260.668

RAW CHECK DAM 4.200 8.250

 

 

1,268.918 $34.65 $5,329.46

0175 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  3,815.000 .000

 1.000 94.000

 

 

94.000 $94.00 $94.00

0205 171-0030     TEMPORARY SILT FENCE, TYPE C LF  7,630.000 4,053.000

 3.400 8.250

 

 

4,061.250 $28.05 $13,808.25

0245 716-2000     EROSION CONTROL MATS, SLOPES SY  2,300.000 1,036.203

 2.600 541.667

 

 

1,577.870 $1,408.33 $4,102.46

Category Amount: $5,375.03 $33,282.17

Category Number: 0050 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000

 1.000 -4,885.100

IN #1

                                                            

-4,885.100 $-4,885.10 ($4,885.10)

Category Amount: $-4,885.10 $-4,885.10

Category Number: 0060 WATER LINE

9050 004-0012     EXTRA WORK - EA  .000 1.000

 3710.000 .000

Traffic Control - Water Line Relocation

                                                            

1.000 $.00 $3,710.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 04/24/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14285-12-000-0

Estimate Summary By Project

Estimate Number: 0010

01/10/2014

Project Number 771275-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WATER LINE

9060 500-3101     CLASS A CONCRETE CY  .000 10.993

 850.000 .000

                                                            

                                                            

10.993 $.00 $9,344.05

9070 670-1060     WATER MAIN, 6 IN LF  .000 55.000

 80.000 .000

                                                            

                                                            

55.000 $.00 $4,400.00

9080 670-1120     WATER MAIN, 12 IN LF  .000 128.000

 130.000 .000

                                                            

                                                            

128.000 $.00 $16,640.00

9090 670-1500     CAP OR REMOVE EXISTING WATER MAIN EA  .000 2.000

 850.000 .000

                                                            

                                                            

2.000 $.00 $1,700.00

9100 670-2002     VALVE MARKER EA  .000 2.000

 175.000 .000

                                                            

                                                            

2.000 $.00 $350.00

9110 670-2060     GATE VALVE, 6 IN EA  .000 3.000

 2500.000 .000

                                                            

                                                            

3.000 $.00 $7,500.00

9120 670-2120     GATE VALVE, 12 IN EA  .000 2.000

 3800.000 .000

                                                            

                                                            

2.000 $.00 $7,600.00

9130 670-7000     STEEL CASING - LF  .000 50.000

 175.000 .000

Water Line

                                                            

50.000 $.00 $8,750.00

9140 670-9710     RELOCATE EXIST FIRE HYDRANT EA  .000 3.000

 3461.000 .000

                                                            

                                                            

3.000 $.00 $10,383.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 04/24/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14285-12-000-0

Estimate Summary By Project

Estimate Number: 0010

01/10/2014

Project Number 771275-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WATER LINE

9150 670-9720     RELOCATE EXIST WATER VALVE, INCL BOX EA  .000 2.000

 2750.000 .000

                                                            

                                                            

2.000 $.00 $5,500.00

9160 004-0022     EXTRA WORK - LS  .000 .000

 10565.620 1.000

Extra Work - Waterline Assembly & Surge Stone

                                                            

1.000 $10,565.62 $10,565.62

Category Amount: $10,565.62 $86,442.67

Category Number: 0020 DRAINAGE

9170 004-0037     EXTRA WORK - TN  .000 .000

 16.290 17.460

Surge Stone

                                                            

17.460 $284.42 $284.42

Category Amount: $284.42 $284.42

Project Total Amount: $11,339.97 $978,344.75


